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This Week’s Activities 

• Continue drilling and grouting in the gallery with one drills 

• Kiewit to continue to place berm and embankment material 

• Continue sonic drilling on the permanent work platform  

• Continue to drill, blast, and compact shot rock in Halcomb's 
landing parking lot, Phase III 

• Continue excavation on boat ramp access road and haul op-
erations to the new Power House Road 

• SKRECC to set power poles across the dam, on the down-
stream side of the road for ACT electric use and as a safety 
enhancement 
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Foundation Grouting.  ACT continued the drilling and 
grouting operation parallel to the dam in the gallery. This 
will supplement the down stream grout line in the 800’ 
critical reach. A total of 24 holes have been drilled and all 
23 of those have been grouted.  The second (Atlas 
Copco) drill could not be adapted to gallery drilling so it 
was removed from the gallery on 4/17.  The first drill was 
able to commence gallery drilling.  Prosonic has success-
fully drilled and cased 9 holes on the embankment, using 
the sonic method.  A second drill arrived on site on 4/18 
and began drilling at Station 37+60. 
Grout Plant arrived on site on 4/19, and is being setup on 
the platform.  A triple-wide trailer for the crew has been 
setup as well.  Kiewit continued construction of outer 
retention berm to Station 58+00 and embankment to 
Station 50+50 on the permanent platform.  Unsuitable 
material is being removed and supplemented with offsite 
borrow.  Concrete placement is complete to Station 
43+00; 2 of the 4 lanes are complete to Station 52+30; 
one section is complete to Station 54+00.    
Halcomb's Landing.   VCI-Doyon continued to drill, 
blast, haul, and compact rock in parking lot (Phase 3 area) 
and at the new Powerhouse Road location. Electric line 
relocations have been completed and phone line reloca-
tions have begun.  Concrete placement for the new boat 
ramp began, with two sections being completed. 
Drawdown Mitigation.  Work has been completed at 
Fall Creek marina with one 22’ wide lane being operable.  
Ramp work at Ono is nearing completion by 3/30 and 
currently the access road is passable, but the county still 
has more work to do. 
 

This morning the Lake Cumber-
land headwater elevation was 
682.3 and is falling. Our plan is 
to continue to run at turbine 
capacity until the lake level 
reaches 681 and then reduce 
flows incrementally as the eleva-
tion reaches 680.  The current 
schedule includes full turbine 
generation through Tuesday, but 

with approximately 1.25 inches of 
rain in the forecast over the next 
three days this operation could be 
extended for several more days.  
Some of the downstream Cumber-
land River projects are running at 
maximum capacity and any increase 
in runoff would make it necessary to 
operate spillway gates. 

Wolf Creek Dam 
Weekly Update 

Drilling and excavation activities at the new 
entrance to Halcomb’s Landing  


